

7 p.8

On 21 Apr 2017, at 04:12, Catherine Halpin <[REDACTED]@electrogas.com.mt> wrote:

FYI I have informed the minister that we cannot delay the work as there would be technical risk and further overall delay to EGM.

(Just so you are aware, he says he will never stick his neck out for this project again and hung up on me. He wants to have a screen showing the MWs coming from gas and the MWs coming from interconnector or something like that.)

Regards,
Catherine.